

2004 Accelerator Schedule

PSB & PS closed

	Jan					Feb					Mar			
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13	
Mo		5	12	19	26	2	9	16	23	1	8	15	22	
Tu														
We														
Th	1	shutdown												HW tests
Fr														
Sa														
Su														

	Apr					May					June								
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1
Mo	29	5	Easter	12	19	26	3	10	17	24	Whit.	31	7	14	21	28	3	10	17
Tu																			
We	HW tests																		
Th		PSB Cold check out																	
Fr		G.Friday	PS Cold check out																
Sa						1 May													
Su																			

	July					Aug					Sep					
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42
Mo	28	5	12	19	26	2	9	16	23	30	6	13	20	27	34	41
Tu																
We																
Th	SPS MD															
Fr																
Sa																
Su																

	Oct					Nov					Dec		
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	27	SPS MD	SPS MD	SPS MD	SPS MD	1	SPS MD	15	22	29	6	13	20
Tu													
We													
Th													
Fr													
Sa													
Su													

Legend:

- Ti8 beam test
- CNGS test 18s cycle
- SPS low energy run
- SPS proton operation
- SPS 25 ns run
- SPS scrubbing run
- TOTEM
- week with EAST HALL
- AD SU/MD
- AD Physics
- ISOLDE SU/MD
- ISOLDE GPS
- ISOLDE HRS
- PS MD
- SPS MD
- Yellow bar = PS tech stop

Linac2 start with beam
 SPS closed
 PSB start with beam
 PS start with beam
 beam to nTOF
 SPS start with beam
 SPS Physics start
 beam to AD
 CTF3 start
 SPS timing tests

beam to ISOLDE

CNGS extraction tests

ISOLDE stable beam operation continues until 10/12/2004

Christmas